
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:59 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 228 Date: 30-Mar-2013 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 299

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC and cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection this day.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 3.00 0.00 0.00 3.00

FOR JAMES ZHENIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL JIMENEZIronworker 3.00 0.00 0.00 3.00

APP REGINALD HUMPHREYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path MEP

I did not perform any inspection this day. However, on March 29, 2013, Rick Clarborne informed me that
his crew, in addition to Paul Sorbine and Eric Smarts (names not in PMIV) would continue welding PS-3s
to the cantillever beam of the bike path. On 4/2/2013, Rick Clarborne informed me that his crew only
worked on this operation from 0700 to 1000.

126 0-000-000.126
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